B 0OP5 Milestones
O

August 2001 ¢ Integrity Management Workshop,
August 778, 2001

Protocols for Segment 4 October 2001
Identification and Completeness
Check Prepared. October 2001

Movember 2001 # Small Liquid Operator IM Rule
lzzued. Hovember 2001

Final Repair Provisions lssued,
Movember 2001

4 December 2001

January 2002 ¢ Segment ldentification and
Completeness Check Inzpections
Begin. January 2002

HCA Mapping Complete for All
Statesz, January 2002

4 March 2002

May 2002 » Segment ldentification and
Completenezs Check Inzpections
Conclude, May 2002

Protocols for Comprehensive
Inspections Prepared, May 2002

Comprehenszive Integrity 4 July 2002
M anagement Program and
Baszeline Assezsment Plan
Inzspections Begin, July 2002



